

# REPORT FROM ASK/TRIANGLE

## NP-22.2 BHURJUNGPOLA

### SYANGJA NEPAL

A  
N  
N  
U  
A  
L  
  
P  
R  
O  
G  
R  
E  
S  
S  
  
R  
E  
P  
O  
R  
T

Most significant change/postcard



*Ram Gurung, from Np-22.2 Bhurjungpola, being happy because of the goat has given 3 kids which will be possible to repay the microloan easily after sell those kids within a year. He also would like to thanks to supports that choose have village from Denmark to Nepal especially poor villages in Nepal.*

ANNUAL PROGRESS REPORT  
FISCAL YEAR 2073-074/JULY 2016 TO JUNE 2017

## Progress Detail

<b>1. Name of of village:</b>				
NP- 22.2 Bhurjungpola				
<b>2. Period covered (Please Tick-√)</b>				
2.1 Biannual report after SLP. What were the plans? ( )		2.2 Annual report. Results of Triangle and VDC support? Villagers own initiatives ( √ )		
<b>3. Members of village committee</b>				
<b>3.1 Gender and Social Inclusion</b>				
<b>Men</b>	<b>Women</b>	<b>Dalit</b>	<b>Janajati</b>	<b>Other</b>
2	5	0	0	7
<b>3.2 Details of Village Committee</b>				
<b>Name of the Village Committee Members</b>			<b>Position</b>	
Ms. Tolmaya Gurung			Chairperson	
Mr. Tek Bahadur Gurung			Vice-Chairperson	
Mr. Ram Bahadur Gurung			Secretary	
Ms. Devi Maya Gurung			Treasurer	
Mr. Prem Bahadur Gurung			Member	
Ms. Laxmi Chhetri			Member	
Ms. Sumitra BK			Member	
<b>4. Settlement level planning meeting</b>				
<b>4.1 When was the settlement level planning meeting held</b>				
The actual settlement level planning was conducted in December 2016 for 2016 and for Year 2017				
<b>4.2 Total number of participants in the SLP meeting</b>				
<b>Men</b>	<b>Women</b>	<b>Dalit</b>	<b>Janajati</b>	<b>Other</b>
22	25	10	32	5
<b>4.3 Facilitators for the settlement level planning</b>				
The village committee plays the vital role for the organized the settlement level planning meeting in the village. Hari (ASK Nepal director), Deu Kumari Gurung, Lekhnath Paudel, Kalpana Sharma, Parmila Dhakal have facilitated the settlement level planning.				
<b>4.4 Priorities of the projects</b>				
<b>Name of Project</b>	<b>Total Score of Project (Out of 70 marks)</b>	<b>Priority</b>	<b>Potential Source of funding (Institution)</b>	
Goat Raising	45	1	Triangle	
Bhurjungkhola communnity building construction	45	1	VDC/DDC	
Small Poultry business promotion	42	2	Triangle	
Budhokhola Drinking Water Project	38	3	VDC/DDC	
Bhurjungkhola Drinking water source	37	4	VDC	

conservation			
High breed male goat purchase	34	5	VDC
Aran improvement	32	6	Triangle
BK tole pipe collection for drinking water	27	7	VDC
Goat Raising	45	1	Triangle
Bhurjungkhola community building construction	45	1	VDC/DDC
Small Poultry business promotion	42	2	Triangle
Budhokhola Drinking Water Project	38	3	VDC/DDC
Bhurjungkhola Drinking water source conservation	37	4	VDC
High breed male goat purchase	34	5	VDC
Aran improvement	32	6	Triangle
BK tole pipe collection for drinking water	27	7	VDC

VDC: Village development Committee

DDC: District Development Development

## 5. Activity Plan

### 5.1 Responsible for the implementation

The village committee plays the vital role to implement all activities, and after that the municipality's ward Secretary, the social mobilizer of ASK, the Municipality social mobilizer and the Triangle responsible person. Hari also supports in implementing and monitoring.

### 5.2 Any proposals submitted to the VDC or District and approved

2 projects were supported from government side ( 2 from VDC and no any projects were supported from District and center:

- Budhokhola Drinking Water Project.
- High breed male goat purchase

### 5.3 Villagers own initiative

The villagers have to contribute minimum 20% cash and in kind (unskilled labor) as per the rules of the government of Nepal for supported projects as the above, which was done. All committee members worked voluntarily.

### 5.4 Number of beneficiaries

#### 5.4.1 For Income based activities

Total Benefited up to 2016				Total Benefited only in 2016			
Dalit	Janajati	Other	Total	Dalit	Janajati	Other	Total
1	9	0	10	1	9	0	10

<b>5.4.2 From other activities (development and awareness raising)</b>				
<b>Only for 2016</b>				
Name of Activities	Benifessaries			
	Dalit	Janajati	Other	Total
NA	NA	NA	NA	NA
<b>6. How were beneficiaries selected?</b>				
<p>After finishing the settlement level planning the village committees' members again organized the meeting and made the criteria for distribution of money. Generally the villagers followed priorities for the distribution of money used by LGCDP(Local Government Community Development Programme) in this village also:</p> <ul style="list-style-type: none"> <li>• Families with no or very little land</li> <li>• Poor housing conditions</li> <li>• Lack of food for the whole year</li> <li>• Persons with labor-based livelihoods (for others)</li> <li>• Uunemployed families</li> <li>• No guarantee for settlement, etc</li> <li>• Most earthquake affected persons (This year's priority)</li> </ul>				
<b>7. Ongoing activities update, results of the activities</b>				
<p>All planned activities were completed, which are described below:</p> <p>- All the money Nrs 75000.00 rupees were invested in micro loans to women poor and earthquake affected family's income generation and from this money 10 persons benefitted in different income based activities.</p>				
<b>8. Doing Democracy training</b>				
<b>From the relevant rubric: What did you learn from the training? Any improvements in the village because of the applied method? Any conflicts as a result of the activity? (Learning)</b>				
<p><b>Public Social Audit:</b> NA</p> <p><b>Community Score Cards:</b> NA</p> <p><b>Right to Information :</b> NA</p> <p><b>Other methods (SLP):</b> This is a very good and participatory method to know the planning system and the selection of most needed projects.</p>				
<b>9. Micro finance update</b>				
<b>9.1 Money collected in the fund for microloan</b>				
Nrs 75000 has been distributed in 2016 as a microloan. People are happy with such kind of support to the village to address the basic and actually needed of the citizens. People are committed to show the				

actual change in near future. The impact/actual change will be seen next year.

### 10.2 Use of microloan and status

- 5 families got a microloan of Nrs 40000.00 (5 persons\*Nrs 8000.00) and have started raising of goats.
- 5 families got a microloan of Nrs 35000.00 (5 persons\*Nrs 7000.00) and have started raising of goats.

#### Prepared By

**Name:** Hari Prasad Dhakal  
**Position:** Director  
**Organization:** ASK Nepal  
**Date of Submission:** 30 April 2017

#### Reviewed By

**Name:** Rukumdatta Sharma  
**Position:** Chairperson  
**Organization:** ASK Nepal  
**Date of Submission:** 30 April 2017

#### Approved By

**Name:** Ulla Strobecch  
**Position:** Vice Chair Person  
**Organization:** TRIANGLE  
**Date of Submission:** 30 April 2017